
56	
  MHz	
  Cryomodule	
  
External	
  Review	
  	
  	
  	
  	
  	
  	
  	
  03/09/11	
  

•  Manpower	
  Loaded	
  Schedule	
  
– Present	
  MSProject	
  schedule	
  only	
  indicates	
  when	
  
tasks	
  and	
  begin	
  and	
  when	
  they	
  must	
  be	
  complete.	
  

– Although	
  Groups	
  and	
  personnel	
  esLmates	
  are	
  
indicated	
  it	
  is	
  not	
  a	
  true	
  Manpower	
  loaded	
  
schedule.	
  

–  Input	
  is	
  required	
  from	
  all	
  parLcipaLng	
  groups.	
  
– RecommendaLon	
  to	
  produce	
  such	
  a	
  schedule	
  
would	
  be	
  appreciated.	
  	
  



56	
  MHz	
  Cryomodule	
  
FaciliLes	
  Status	
  

•  Majority	
  of	
  tesLng	
  (HOM,	
  FPC,	
  Tuner,	
  etc.)	
  RT	
  
and	
  Cold	
  (77K)	
  will	
  be	
  executed	
  in	
  exisLng	
  
Tech	
  Shop	
  –	
  BLG	
  905.	
  
–  Previous	
  tesLng	
  done	
  in	
  this	
  locaLon:	
  

•  56	
  MHz	
  Cold	
  Model	
  TesLng	
  
•  BNL-­‐3	
  Cavity	
  HOM	
  tesLng	
  (RT)	
  
•  5-­‐Cell	
  Tuner	
  TesLng	
  Cold	
  

•  VerLcal	
  Test	
  Facility	
  
•  Horizontal	
  Cold	
  TesLng	
  Area	
  



BLG 912 Mezzanine Area 
Class 100 Assembly / VTF Preparation 
  
Procurement Package being prepared 
Installation in late July 
 
To be used for 56 MHz String Assembly 



Vertical Test Facility 
Determine location & configuration   84d  Wed 1/2/08   Wed 4/30/08 
Specify dewar requirements   98d  Thu 5/1/08   Fri 9/19/08 
Procurement & bid cycle    64d  Mon 9/22/08   Tue 12/23/08 
Procure dewar with magnetic shielding   165d  Thu 1/15/09   Wed 9/9/09 
Delivery of dewar to 912 location   0d  Wed 9/9/09   Wed 9/9/09 
Construct VTF Tower & initiate utilities   60d  Mon 6/15/09   Wed 9/9/09 
Connect utilities to dewar & facility   470d  Thu 10/22/09  Tue 9/13/11 
Installation of stairs    21d  Fri 3/19/10   Fri 4/16/10 
Electrical - Instrumentation   30d  Tue 8/2/11   Tue 9/13/11 
Cryogenics - Vacuum designs complete   102d  Thu 10/22/09  Wed 3/24/10 
Transfer lines ordered & received   337d  Thu 3/25/10   Fri 7/29/11 
Transfer lines installed    31d  Mon 8/1/11   Tue 9/13/11 
Cryo system complete    0d  Tue 9/13/11   Tue 9/13/11 
Controls     30d  Tue 8/2/11   Tue 9/13/11 
RF system connected & running   30d  Tue 8/2/11   Tue 9/13/11 
Test systems - VTF ready for cavity qualification  10d  Wed 9/14/11   Tue 9/27/11 

VTF Refrigerator 

VTF Dewar 

VTF Dewar Shielding 



Cryomodule Horizontal Cold Test  
Near BLG 912 Mezzanine Area 
 

Layout to Start September 2011 
  
Construction Start January 2012 
 

Ready to receive cavity August 2012 

Proposed	
  56	
  MHz	
  
Cold	
  Test	
  
Blockhouse	
  VerLcal	
  Test	
  

Facility	
  Dewar	
  &	
  
Shielding	
  

Small	
  
Blockhouse	
  
Experimental	
  

Area	
  

Refrigerator	
  



Future	
  SCRF	
  Technician	
  Shop	
  

Bldg.	
  912	
  

EEBA	
  

EEBAA	
  

NEBA	
  



ExisLng	
  Building	
  

Building	
  Area	
  =	
  6250sf	
  
	
  
	
  
	
  

Crane	
  Area	
  =	
  4500sf	
  
	
  



Welding	
  

Machine	
  
Shop	
   Assembly	
  

Clean	
  Room	
  

Storage	
  
1500sf	
  

Experiment	
  
2500sf	
  

Storage	
  


